FIELD CHANGE REQUEST (FCR) FORM

Project Name: _Arkema Project Area — PDI Phase 1 Project No.: _CF167
Client: _LSS/Retia USA Request No.:_FCR-07
To: _Madi Novak, EPA Date: _November 19, 2021

Field Change Request Title: _Use Lexan Core tubes for Vibracoring

Description:

Subsurface sediment sampling will be conducted at 92 stations in the Arkema Project Area using a
vibracorer. The Arkema Project Area Pre-Design Investigation (PDI) work plan specifies that
aluminum core tubes will be used in the vibracorer (Section 4.4.1.1 of the Field Sampling Plan,
Appendix A to the PDI work plan). Gravity Consulting will be doing the vibracore work and their
vibracore system uses 3.75 inch inside diameter by 0.060-inch wall thickness Lexan core tubes
instead of aluminum core tubes. Lexan and aluminum core tubes work well for the vibracoring
and are both compatible with Portland Harbor COCs. One potential advantage of using the Lexan
core tubes is that they are thinner-walled and may provide slightly better recovery than aluminum
core tubes. Lexan tubes were used for the Bayer Project Area vibracore work.

Recommended Change:

Lexan core tubes will be used in the vibracorer instead of aluminum core tubes.
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